Proposed schedule, to be agreed with PDJ assuming start date of 10th June.

Work products will be created during the engagement as indicated, however these will not require formal signoff
At the end of week one, the approach and deliverable templates will be finalized. If there is any differentiation between what is requested and the specification in the scope slides, it will be subject to the specified change control procedure

(	Project Start Onshore On 10-06-2019			Zendesk Build Start 01-07-2019					Store Locator Build 05-08-2019				Staging 09-09-2019			<b>MVP Go-Live</b> ~09-30\-2019		<mark>arranty</mark> -10-2019			
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21
Zendesk	Plan	Analysis	Design	Build	Build	Build	Build	SIT	SIT	SIT	SIT			Test Fix	Test Fix	Test Fix	Deploy				
	Plan	Analysis	Design	UX/UI	UX/UI	UX/UI	UX/UI	Content Creation	Content Creation	Content Creation	Content Creation		Ш	UAT	UAT	Perf Pen Test					
Store Locator			Ш	ш	Plan	Analysis	Design	Build	Build	Build	Build	SIT	SIT	Test Fix	Test Fix	Test Fix	Deploy			Ш	
		ш	Ш	ш	Ш	ш	Ш	UX/UI	UX/UI	UX/UI	UX/UI	UI Test	UI Test	UAT	UAT	Perf Pen Test	ш			ш	
Localisation		ш	Ш	Ш	Ш	ш	Ш	ш	ш	ш		Build	Build	SIT	Test Fix	Test Fix	Deploy			ш	
		Ш	Ш	ш		Ш	Ш		ш			Ш	Ш	Ш	UAT	Perf Pen Test	Ш			ш	
Post GoLive			Ш				Ш						Ш	Ш		Ш		Support	Support	Support	Support
																		Documentation	Documentation		
																		КТ			

